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CCR
No.

97- 1006 Logged Date 6 / 2 5 / 9 7 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description)
Release B Maintainability Demonstration Plan for the ECS Project, 511-CD-002-002
Documents Affected
None

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.)
or Tech Reference
 None

RTM
Change

Start New
Baseline

Problem
To obtain ECS CCB approv the Release B Maintainability Demonstration Plan for delivery to NASA in July 1997.
This CDL is tied to TRR-B.

Proposed Solution
Approve plan for release to NASA

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief

Eng
FOS M&O

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Joe Spyrison   Andrew Gilson for Joe Spyrison                                                                         6/18/97
Signature Date

Office QO. Office Manager     Stephan  Gayle                                                                                                           6/18/97
Signature Date

Disposition Approved Approved w/Comment X Forward Disapproved

Comment: Joe Spyrison to confer with
Mark Alabastro before releasing
document

CCB Chairperson Ramsey Billups                                                                                                             7/21/97
Signature Date
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